COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 25/ 2016

ESTI MATE SUMVARY 09: 05: 01
CONTI D: C19548 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19548- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.5  DAYS TI ME ALLOW 80 WORK DAYS
US 34 @BARLONRD. S| GNAL UPGRADE PERCENT TI ME: 20.63 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. STA0343- 038
US 34 @BARLONRD. S| GNAL UPGRADE
NAVE OF RQAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
MCATEE CONSTRUCTI ON CO. PAY PERI OD ENDI NG 10/ 20/ 2016 DATE TI ME STARTED 09/12/2016
220 EDWARDS AVENUE DATE LET 07/ 14/ 2016 DATE WORK' BEGAN
DATE AWARDED 08/ 22/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 12/ 2016 DATE ACCEPTED
STERLI NG CO 80751 (307) 635- 9005 DATE NOTI CE TO PROCEED  09/12/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,326, 713. 83 PARTI Cl PATI NG $ 1, 235, 354. 69 $ 1, 235, 354. 69
AWARD PRQJECT AMT: $ 2,199, 946. 55 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 53. 09% TOTAL EARNI NGS 1, 235, 354. 69 1,235, 354.69
FUNDS AVAI LABLE: $ 1,091, 359.14 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 235, 354. 69 1, 235, 354. 69
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31, 315.04 -31,315.04
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 204, 039. 65 1, 204, 039. 65
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 204, 039. 65 1, 204, 039. 65
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 204, 039. 65

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19548-BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0010 202-00010 *Renoval of Tree 2.000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0015 202-00019 *Renoval of Inlet 1. 000 0. 000
EACH 1. 000 800. 00
800. 00000 1. 000 800. 00
0020 202- 00026 *Renoval of Slope and Ditch Paving 7.000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0025 202-00035 *Renoval of Pipe 100. 000 0. 000
LF 30. 000 690. 00
23. 00000 30. 000 690. 00
0030 202-00203 *Renoval of Curb and CGutter 1, 481. 000 0. 000
LF 320. 000 1, 920. 00
6. 00000 320. 000 1, 920. 00
0035 202-00210 *Renoval of Concrete Pavenent 1, 182. 000 0. 000
Sy 1, 017. 000 28, 476. 00
28. 00000 1, 017. 000 28, 476. 00
0040 202-00220 *Renoval of Asphalt Mat 326. 000 0. 000
SY 0. 000 0. 00
17. 50000 0. 000 0. 00
0045 202-00240  *Renoval of Asphalt Mat (Pl aning) 61, 193. 000 0. 000
SY 58, 162. 000 104, 691. 60
1. 80000 58, 162. 000 104, 691. 60
0050 202-00250 *Removal of Pavenent Marking 1, 088. 000 0. 000
SF 0. 000 0. 00
5.20000 0. 000 0. 00
0055 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19548- Bl D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Quardrail Type 7 60. 000 0. 000
LF 60. 000 1, 320. 00
22.00000 60. 000 1, 320. 00
0065 202-04001 *Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0070 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 668. 000 0. 000
cY 466. 000 7,456. 00
16. 00000 466. 000 7,456. 00
0075 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0080 207-00205 *Topsoi | 110. 000 0. 000
CcY 0. 000 0. 00
27.00000 0. 000 0. 00
0085 208-00020 Silt Fence 835. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0090 208-00035  Aggregate Bag 300. 000 0. 000
LF 200. 000 1, 400. 00
7.00000 200. 000 1, 400. 00
0095 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2,300. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 4.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0105 208- 00052 StormDrain Inlet Protection (Type I1) 13. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0110 208-00053 StormDrain Inlet Protection (Type I) 4.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19548- BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0120 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 208-00106 *Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 14. 000 1, 470. 00
105. 00000 14. 000 1, 470.00
0135 210- 00090 *Reset Del i neator 1. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0145 210- 00840 *Reset Traffic Signal Pole 4. 000 0. 000
EACH 4. 000 16, 000. 00
4, 000. 00000 4.000 16, 000. 00
0150 210-04010 *Adj ust Manhol e 10. 000 0. 000
EACH 6. 000 4, 440. 00
740. 00000 6. 000 4, 440. 00
0155 210- 04025 *Modi fy Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0160 210- 04050 *Adj ust Val ve Box 10. 000 0. 000
EACH 1. 000 350. 00
350. 00000 1. 000 350. 00
0165 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00

3, 700. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19548- BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0175 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
5, 200. 00000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
10. 50000 0. 000 0. 00
0185 304- 06000 *Aggregat e Base Course (C ass 6) 859. 000 0. 000
TON 0. 000 0. 00
31. 00000 0. 000 0. 00
0190 306- 01000 *Recondi tioni ng 2,727.000 0. 000
SY 0. 000 0. 00
2.75000 0. 000 0. 00
0195 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 600. 000 0. 000
TON 52.770 10, 026. 30
190. 00000 52.770 10, 026. 30
0200 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 7,109. 000 0. 000
TON 6, 896. 580 668, 968. 26
97. 00000 6, 896. 580 668, 968. 26
0205 412-01000 *Concrete Pavenent (10 Inch) 1, 488. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0. 00
0210 503-00018 *Drilled Caisson (18 Inch) 4.000 0. 000
LF 0. 000 0. 00
127. 00000 0. 000 0. 00
0215 503-00036 *Drilled Caisson (36 Inch) 30. 000 0. 000
LF 0. 000 0. 00
260. 00000 0. 000 0. 00
0220 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00

375. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 19548- BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 507- 00000 *Concrete Slope and Ditch Paving 1. 000 0. 000
CcY 0. 000 0. 00
820. 00000 0. 000 0.00
0230 601-01000 *Concrete O ass B 1. 000 0. 000
CcY 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0235 602-00000 *Rei nforcing Steel 68. 000 0. 000
LB 0. 000 0. 00
5. 25000 0. 000 0. 00
0240 603-10180 *18 Inch Corrugated Steel Pipe 28. 500 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0245 603-50012 *12 Inch Plastic Pipe 28.500 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0250 604- 16005 *Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0255 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0260 604-30005 *Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0265 609-21020 *Qurb and Gutter Type 2 (Section |1-B) 1, 474. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0270 613- 00206 *2 Inch BElectrical Conduit (Bored) 360. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0275 613- 00306 *3 Inch Electrical Conduit (Bored) 710. 000 0. 000
LF 0. 000 0. 00
21. 75000 0. 000 0. 00



CONTI D: C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19548- BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO. 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0285 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0290 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0295 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0300 614-00011 *Sign Panel (Qass I) 91. 500 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0305 614-00025 *Sign Panel (Cass |) (Install Only) 36. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0310 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0315 614-70336 *Traffic Signal Face (12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0320 614-70560 *Traffic Signal Face (12-12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0325 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0330 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19548- Bl D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0340 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0345 614- 85040 *] npact Attenuator (Truck Munted Attenuator) 2. 000 0. 000
EACH 1. 000 29, 000. 00
29, 000. 00000 1. 000 29, 000. 00
0350 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
33, 000. 00000 0. 000 0. 00
0355 625- 00000 *Construction Surveying 1. 000 0. 000
LS 1. 000 19, 500. 00
19, 500. 00000 1. 000 19, 500. 00
0360 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.672 191, 520. 00
285, 000. 00000 0.672 191, 520. 00
0365 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 350 2,975.00
8, 500. 00000 0. 350 2,975. 00
0370 627-00008 *Modi fi ed Epoxy Pavenent Marking 132. 000 0. 000
GAL 0. 000 0. 00
185. 00000 0. 000 0. 00
0375 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 315. 000 0. 000
GAL 315. 000 30, 870. 00
98. 00000 315. 000 30, 870. 00
0380 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 453. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0. 00
0385 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 299. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 20000 0. 000 0. 00



CONTI D C19548 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19548- Bl D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630- 00000 *Fl aggi ng 3, 000. 000 0. 000
HOUR 512. 500 12,043.75
23.50000 512. 500 12,043.75
0395 630- 00003 *Uni formed Traffic Control 16. 000 0. 000
HOUR 3. 000 330. 00
110. 00000 3. 000 330. 00
0400 630- 00007 *Traffic Control Inspection 40. 000 0. 000
DAY 9. 000 1, 215. 00
135. 00000 9. 000 1, 215. 00
0405 630-00012 *Traffic Control Managenent 80. 000 0. 000
DAY 22.000 15, 620. 00
710. 00000 22.000 15, 620. 00
0410 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 0. 000
EACH 9. 500 1,377.50
145. 00000 9. 500 1,377.50
0415 630- 80341 *Construction Traffic Sign (Panel Size A) 100. 000 0. 000
EACH 50. 000 2,150. 00
43. 00000 50. 000 2,150. 00
0420 630- 80342 *Construction Traffic Sign (Panel Size B) 71.000 0. 000
EACH 35. 500 2,627.00
74. 00000 35.500 2,627.00
0425 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 420. 00
105. 00000 4. 000 420. 00
0430 630- 80350 *Vertical Panel 30. 000 0. 000
EACH 12. 500 200. 00
16. 00000 12. 500 200. 00
0435 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0440 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
ype) EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C19548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19548- Bl D ESTI MATE RUN 10/ 25/ 2016
PRQIECT: STA0343- 038 ESTI MATE NO 0001 09: 05: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 8. 000 256. 00
32. 00000 8. 000 256. 00
0450 630- 80380 Traffic Cone 300. 000 0. 000
EACH 150. 000 615. 00
4.10000 150. 000 615. 00
0455 630- 80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0460 700-70010 F/ A M nor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70012 F/ A Asphalt Pavenent |ncentive 21, 727. 280 0. 000
FA 21,727. 280 21,727.28
1. 00000 21,727.280 21,727. 28
0475 700-70013 F/ A Concrete Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70034 F/A Wility Water Meter Relocation 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19548- BI D ESTI MATE RUN 10/ 25/ 2016
PRQJECT: STA0343- 038 ESTI MATE NO. 0001 09: 05: 01
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,290,213.83$% 1,198,854.69% 1,198, 854. 69
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0505 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1.000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0510 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 1. 000 15, 500. 00
15, 500. 00000 1. 000 15, 500. 00
0515 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 7, 000. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400 CURRENT AMI  $ 36, 500. 00 $ 36, 500. 00 $ 36, 500. 00

PRQJECT TOTAL CURRENT AMI $ 2,326,713.83$ 1,235,354.69$% 1,235, 354.69



